

Actionable Project Plan

Week	Tasks
05.01.-11.01.	Fix database, implement web and ai request rate limiting
12.01.-18.01.	Intermediate Presentation
19.01.-25.01.	Fully automated testing via CI/CD + 20 apps with default creds
26.01.-01.02.	Try and evaluate other methods/prompts using the testing setup
02.02.-08.02.	Implement persistence/long time scanning
09.02.-15.02.	Evaluation + Buffer
16.02.-22.02.	Final Presentation

TESTING
FUNCTIONAL
DEADLINE